



KEY	
	Phase 1.0 - West Mains Road (Strathfillan Road - EK Rail Station) - Complete Nov 2020
	Phase 1.1 - Cornwall Street / Brouster Hill / Torrance Road - Complete Apr 2021
	Phase 1.2 - West Mains Road (EK Rail Station - Creighton Grove) - Nearing completion
	Phase 1.3 - EK Rail Station Protected Junction Signalisation - Commencing Mar 2022
	Phase 1.4 - West Mains Road (Creighton Grove - Priestknowe Roundabout) (Subject to funding confirmation) - Commencing May 2023
	Phase 1.5 - Churchill Avenue - The Murray Roundabout (Subject to funding confirmation) - Commencing Spring 2022

SUFFIX	DATE	REVISION	INIT	SUFFIX	DATE	REVISION	INIT
A				C			
B				D			

Title
**EAST KILBRIDE ACTIVE TRAVEL NETWORK
 TOWN CENTRE NETWORK
 CONSTRUCTION PHASING PLAN 1.0 - 1.5**

SOUTH LANARKSHIRE COUNCIL COMMUNITY AND ENTERPRISE RESOURCES	
Head of Roads and Transportation Colin Park M.Sc., C.Eng., MCIHT FICE	
Scale: N.T.S.	Date:
Drawn By: ICL	Drawing No. TE-ATN-TCN-CPP-01
Chk'd By:	
Appvd By:	

© Crown copyright and database rights 2021. Ordnance Survey
 Licence number 100020730

STATUS	
PRELIM	CONT
TENDER	RECORD

ORIGINAL DRAWING SIZE A4